

Washington County, MD Transit Development Plan

Technical Memorandum #3 Implementation Plan

Prepared for:

Washington County
1000 West Washington Street
Hagerstown, MD 21740
(240) 313-2750

Prepared by:

LSC Transportation Consultants, Inc.
516 North Tejon Street
Colorado Springs, CO 80903
(719) 633-2868

LSC #094210

September 30, 2009

TABLE OF CONTENTS

Chapter	Title	Page
I	INTRODUCTION	I-1
	Purpose of the Study	I-1
	Report Contents	I-2
	Study Approach	I-2
	Project Team	I-2
	Opportunities for Public Involvement	I-3
	Summary of the Issues	I-3
II	PREFERRED SERVICE PLAN	II-1
	Introduction	II-1
	Preferred Service Plan	II-1
	Service Level Changes	II-1
	Phased Implementation Plan	II-2
	Phase I (2010-2011)	II-3
	Services	II-3
	Capital	II-3
	Summary	II-3
	Phase II (2012-2013)	II-11
	Services	II-11
	Capital	II-11
	Summary	II-11
	Phase III (2014-2015)	II-17
	Services	II-17
	Capital	II-17
	Summary	II-17
	Capital Costs	II-17
	Additional Staffing	II-23
	Title VI	II-23
	Facilities	II-24
III	STRATEGIC IMPLEMENTATION PLAN	III-1
	Introduction	III-1
	Organizational Plan	III-1
	Management Plan	III-1
	Coordination Plan	III-2
	Implementation Plan	III-2
	Phase I Implementation Steps	III-3
	Responsibility	III-3
	Benefits	III-4
	Timing	III-4
	Phase II Implementation Steps	III-4
	Responsibility	III-4
	Benefits	III-5
	Timing	III-5
	Phase III Implementation Steps	III-5
	Responsibility	III-5
	Benefits	III-6
	Timing	III-6
	Capital Plan	III-6
	New and Replacement Vehicles	III-6

Dispatching System	III-7
Administrative and Maintenance	III-7
Facilities	III-7
Funding Plan	III-8
Benefits	III-10
Timing	III-10
Responsibilities	III-10
Implementation Steps	III-10
Performance Monitoring Program	III-10
Productivity Measures	III-11
Mobile Data Terminals	III-11
Passenger Counts	III-12
Boarding and Alighting Count	III-12
Comment Cards and Boxes	III-13
Rider Survey	III-13
Recommended Additional Plans and Studies	III-13

APPENDIX A: Draft Schedules

APPENDIX B: Title VI Plan

LIST OF TABULATIONS

Table	Title	Page
II-1	Level of Service - Phase One (2010-2011)	II-5
II-2	Level of Service - Phase Two (2012-2013)	II-13
II-3	Level of Service - Phase Three (2014-2015)	II-19
III-1	Vehicle Replacement (Six-Year Plan)	III-6
III-2	Transit Plan, 2010-2015	III-9

LIST OF ILLUSTRATIONS

Figure	Title	Page
II-1	Preferred Service Plan Phase I Urban Routes	II-7
II-2	Preferred Service Plan Phase I Countywide Route Structure	II-9
II-3	Preferred Service Plan Phase II Countywide Route Structure	II-15
II-4	Preferred Service Plan Phase III Countywide Route Structure	II-21
III-1	Manual Passenger Boarding Counters	III-12